
Middletown Springs Building Committee 

Thursday, August 17 

Approved Minutes 

 

Call to Order: 7:15  

Present: Patty Kenyon - Chairman,  - Acting Clerk, Michael Beattie, David Munyak, Robin Chesnut-

Tangerman, David Wright, Patty McWilliams 

 I. Minutes: A. Robin moved to accept the minutes of August 2 as presented, David W seconded, motion 

carried. 

 II. Public Comments: None  

III. Building & Site Design:  

A. Engineering update: Michael has had conversations with both the structural and Mechanical 

engineers, and asked for their drawings by Sept. 15 for our estimator, Henry Erickson.  Both engineers 

are moving forward and expect to have the work completed by the 15th. 

B. PK, DM and MB need to meet to discuss options and breakouts we want to have Henry Erickson 

incorporate into his estimate 

C. Well update:  DM contacted Frank Parent to schedule the next test.  DM will have to flush the well 

several times before that. 

IV. Subcommittee Reports. 

A. Funding: no report 

B. Public Relations: Several positive responses came from the latest Front Porch Forum article 

V. Other Business: David Wright is setting up a visit to the new Castleton town office.  Monday August 

28 is the date selected for a tour by the Town Clerk. 

 

Meeting Adjourned at 7:45 

Next meeting  Wednesday, Sept 6 

 

Submitted by  

Michael Beattie, Acting Clerk 


